

Quarterly Progress Report Form - Oil Spill Recovery Institute

This report may be submitted by mail, fax or e-mail

P.O. Box 705 - Cordova, AK 99574 - Fax: (907) 424-5820 - E-mail:
frontdes@pwssc.gen.ak.us

Deadline for this report: All grants shall submit this report within 30 days of the end of the quarter.

Today's date: January 30, 2006

Name of awardee/grantee: James M. Alanko (UAF Fellowship)

OSRI Contract Number: 05-10-17

Project title: Surface Circulation in Prince William Sound

This report covers	<input checked="" type="checkbox"/> Oct.-Dec.	1 st quarter
	<input type="checkbox"/> Jan.-March	2 nd quarter
	<input type="checkbox"/> April-June	3 rd quarter
	<input type="checkbox"/> July-Sept.	4 th quarter

PART I - Progress Report on Activities

In a short paragraph (3-10 sentences), please describe project activities since your last report.

1. Codar surface current data obtained for all periods CODAR was operational through December 31, 2005.
2. Meteorological data from NOAA Buoy 46060 has been obtained.
3. Actively involved with maintenance and upgrade of Knowles Bay and Shelter Bay CODAR sites.
 - a. Installation of a meteorological tower and upgrade of battery bank from 900 amp hours to 2200 amp hours at Knowles Bay.
 - b. Installation of a 300 watt wind turbine and upgrade of battery bank from 900 amp hours to 2200 amp hours at Shelter Bay.
4. Attended CODAR training session the first week in November in Santa Cruz California.
5. Completed course titled "Geophysical Fluid Dynamics" at University of Alaska, Fairbanks.

Describe any existing or potential problems with the project. If a change in budget or scope of work is required, please explain.

CODAR power system down time has limited surface current data availability for 2005.

Part II - Budget Report

<u>Budget Category</u>	<u>Budget</u>	<u>Quarter Expenses</u>	<u>Cumulative Expenses</u>	<u>Balance Remaining</u>
Direct Costs				
Personnel	\$68,158	\$3,918	\$12,405	\$55,753
Travel	-	-	-	-
Contractual	-	-	-	-
Commodities	-	-	-	-
Equipment	-	-	-	-
Subtotal Direct Costs	\$68,158	\$3,918	\$12,405	\$55,753
Indirect	\$ 6,816	\$ 392	\$ 1,240	\$ 5,575
Project Total	\$74,974	\$4,310	\$13,645	\$61,328