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Quarterly Progress Report Form - Oil Spill Recovery Institute 
This report may be submitted by mail, fax or e-mail 

P.O. Box 705 - Cordova, AK 99574 - Fax: (907) 424-5820 - E-mail: 
frontdes@pwssc.gen.ak.us 

 
Deadline for this report: All grants over $25,000 shall submit this report within 30 days 
of the end of the quarter. 

 
Today’s date: January 30, 2006 
 
Name of awardee/grantee: Prince William Sound Science Center 
 
OSRI Contract Number: 06-10-03 
 
Project title: Regional Outreach Education 
 
 
This report covers     x       Oct.-Dec. 1st quarter 
               Jan.-March 2nd quarter 
               April-June 3rd quarter 
               July-Sept. 4th quarter 
 
PART I - Progress Report on Activities 
 
In a short paragraph (3-10 sentences), please describe project activities since your last 
report. 
Science Center Educator Kate Alexander organized and implemented a three day fall 
orientation for Youth Area Watch students, including students from Valdez, Whittier, 
Tatitlek, Chenega Bay, Cordova and extension schools in the region.   
 
Kate Alexander has also worked with four high school students in preparation for the 
2006 National Ocean Science Bowl competition.  A final paper for the project part of the 
competition was submitted prior to Christmas.   
 
Groundwork has also been done for summer programming.  So far plans are in place for a 
week-long teacher workshop in partnership with the US Forest Service and Alaska 
Natural History Institute, a three day Barrier Island Ecology workshop, a two day edible 
seaweed program, a three day oceanography workshop and 3 day geology program with 
representatives from STEEP. 
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Describe any existing or potential problems with the project. If a change in budget or 
scope of work is required, please explain. 
 
 
 
 
 
Part II - Budget Report 
 
       Quarter Cumulative       Balance 
Budget Category  Budget Expenses  Expenses       Remaining 
   Direct Costs 
Personnel 
Travel 
Contractual 
Commodities 
Equipment 
   Subtotal Direct Costs 
Indirect 
 Project Total 
 
 


